
From: James McKenna
To: Chip Humphrey/R10/USEPA/US@EPA
Cc: Jennifer Woronets; Keith Pine; Kristine Koch/R10/USEPA/US@EPA; rjw@nwnatural.com
Subject: RE: EPA Response Letter Re Portland Harbor RI/FS Schedule
Date: 03/01/2011 10:18 AM

Thank you Chip.  Jen, please forward to Exec and our technical team.   Jim.

-----Original Message-----
From: Humphrey.Chip@epamail.epa.gov [mailto:Humphrey.Chip@epamail.epa.gov] 
Sent: Tuesday, March 01, 2011 10:17 AM
To: James McKenna
Cc: Jennifer Woronets; Keith Pine; Koch.Kristine@epamail.epa.gov; rjw@nwnatural.com
Subject: RE: EPA Response Letter Re Portland Harbor RI/FS Schedule

Jim,

Please note the following corrections to the deadline for the
Development and Screening of Remedial Alternatives in EPA's February 25,
2011 letter:

pg 4, last paragraph
As stated in our December 21 letter, the LWG is not in compliance with
the AOC for failure to present the alternatives screening analysis in
the December 14, 2010 meeting. EPA has not agreed to an extension to the
December 14 deadline. In accordance with Section XIX., Paragraph 5.r.,
stipulated penalties are accruing on this late deliverable. The LWG
should submit this deliverable as soon as possible, however, if the LWG
submits the alternative screening analysis on or before April 1, 2011,
EPA will use its discretion to waive imposition of stipulated penalties
consistent with Section XIX, Paragraph 1. If the LWG refuses to submit a
Development and Screening of Remedial Alternatives by April 12, 2011,
EPA, in addition to assessing stipulated penalties may also take over
the work or otherwise direct the LWG on the Alternatives for the FS.

Correction :  the end of the fourth sentence should read ......."LWG
submits the alternative screening analysis on or before April 12, 2011."

pg 5, last paragraph
The EPA and LWG jointly developed the structure and content of the
meetings, which were documented and provided by the LWG on July 1, 2010
(Draft Objectives, Agendas, and List of Topics to be Covered in Portland
Harbor FS Alternatives Screening Check-in Process). The LWG verified the
purpose and content of the meetings during our project managers meeting
on October 29, 2010, and the LWG’s FS consultant indicated that they
expected to provide advance meeting materials on November 18, 2010, for
the FS Tools meeting and November 25, 2010, for the Alternatives
Screening Check-in meeting. The LWG has had all of the necessary
information to produce an alternatives screening analysis for well over
a year. It is reasonable for the LWG provide this analysis immediately
but no later than April 1, 2010.

Correction:  the end of the last sentence should read ....."but no later
than April 12, 2011."

We apologize for the inconsistencies in our letter regarding this
deadline.  Please let us know if you have any questions.

Chip Humphrey
EPA

mailto:jim.mckenna@verdantllc.com
mailto:Chip Humphrey/R10/USEPA/US@EPA
mailto:jworonets@anchorqea.com
mailto:kpine@anchorqea.com
mailto:Kristine Koch/R10/USEPA/US@EPA
mailto:rjw@nwnatural.com

